
C O L L I N  C O U N T Y
Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To:     Commissioner’s Court

From: Bill Burke

Date: May 3, 2016

Subject: Detention Center Camera and Monitor Upgrade – Change Order No. 2

FYI to Commissioners' Court of Change Order No. 2 for Detention Center Camera and 
Monitor Upgrade, IFB 2015-251 with Argyle Security Group. Owner requested to add 
two Cluster Five cameras that were not included in the original scope of work.

Total of this Change Order is $3,940. or 0.027%
Total change orders for the project - $7,300. or 0.051%

Thank you,


